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CCR No. 97-0303A Logged Date 3 / 1 7 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 11

Title (description) MSS Release B Level_4 Requirements  Split

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC-96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted.
For  non-allowable attribute values use: `unverified`  for acceptance and system verification
status (RbRs); ‘unverified’ for verification status (L4s); and ` approved ` for L4 status.   Data
reflects RTM 14 March 1997 baseline.

Revision A - updates tables to the 14 March 1997 baseline, previous version used 25 January 1997
base l i ne .

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Mark Alabastro (Signed)  Mark Alabastro        3/17/97
Signature Date

Office Sys.Eng. Office Manager (Signed)  Edward Nicosia       3/17/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  Paul Fingerman     3/17/97
Signature Date
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